RESOLUTION NO. 2021-207

APPROVE FINAL CHANGE ORDER NO. 1 AND
FINAL PAYMENT REQUEST NO. 2 FOR
HORNBERGER AVENUE PHASE II
TO
RICHARD T. BARRETT PAVING COMPANY, INC.

WHEREAS, Township Engineer, Colliers Engineering & Design, has reviewed the work
completed by Richard T. Barrett Company, Inc.; and

WHEREAS, Colliers Engineering & Design., recommended Final Change Order No. 1 and
Final Payment Request No. 2 (see Scheduled “A” attached) for Hornberger Avenue Phase II to Richard
T. Barrett Paving Company, Inc., 400 Prospect Street, Trenton, NJ, 08618; and

WHEREAS, the Council of the Township of Florence has reviewed the recommendation of the
Township Engineer at their November 10, 2021 meeting and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of Florence,
County of Burlington, State of New Jersey, that Final Change Order No. 1 and Final Payment No. 2 for
Hornberger Avenue Phase II is hereby approved: Richard T. Barrett Paving Company, Inc., as
recommended by the Township Engineer.
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Certification of Funds by CFO:
Account # Amount
General Capital ($18,313.87)  Final Change Order No. 1

Ordinance No. 2016-36 $39,872.99  Final

Michelle Chiemiego, Treasurgr
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington, State
of New Jersey, do hereby certify that certification of available funds has been provided to the governing
body and that the foregoing is a true copy of the Resolution approved by Townshlp Council at their

November 10, 2021 meeti
ovembe meeting. ﬂdﬁ/b P ,(7,% /C) {/()/@T

Na{ncyL Erléton RMC
Township Clerk

Note: This Resolution approves Final Change Order No.1 and Final Payment No. 2 for Hornberger
Avenue Phase 11,




AsoLuTion 20l -20

V Crymn o ol
2000 Midlantic Drive 60“@9\}’/@ P[

Suite 100

Mount Laurel New Jersey 08054

Main: 877 627 3772 Engineerjng
colliersengineering.com & Design

November 2, 2021

Ms. Nancy Erliston, Clerk
711 Broad Street,
Florence, NJ 08518

NJDOT FY2016 Municipal Aid Program Roadway Improvements

for Hornberger Avenue, Phase Il - Length = 2000 If - Parish to 6"

Florence Township, Burlington County NJ

Recommendation of Final Change Order No. 1 - Net Reduction of $18,313.87
Recommendation of Final Payment No. 2 - Amount of $39,872.99

Colliers Engineering & Design Project No. FLT-064

Dear Ms. Erlston,

Attached please find the following documents relative to final close-out of this Municipal Aid Project
for MA 2016, Hornberger Avenue, Phase Il

a. Final Change Order No. 1 - four copies to be executed and filed at State.
b. Final Payment Invoice No. 2 with pay certificate

Certification of Completion of Construction:

Richard Barrett (RB) has completed all aspects of the roadway milling, resurfacing and safety
improvements to Phase Il of Hornberger Avenue.

RB has also completed a series of supplemental work directives for constructing three raised cross
walks, including striping and signage, at the direction of Public Works. This extra work is now shown
on the final change order.

Any outstanding punch list items have been addressed by RB. Restoration is complete; all signs and
striping are now complete.

RB has constructed the roadway improvements in general conformance to the approved Roadway
Contract Plans, as amended therein.

Final Change Order No. 1 - Close-out - Net Reduction:

Attached are four original signed and dated change orders to be considered by Council to approve
by Resolution.

Change Order No. 1 Final reflects a net reduction of $18,313.87, thus reducing the original contract
amount from $266,605.00 to $248,291.13, which is a 6.87 percent reduction in the original price.

If approved, we ask that the Mayor sign and date all four copies and send all four sheets to the
Engineer for further signatures and filing at the DOT Offices. Once the State signs all four copies,
the Town may then apply for the final voucher to close out the grant.

Maser Consulting is now Colliers Engineering & Design



Project No. FLT-064
November 2, 2021
Page2 | 2

Recommendation of Final Payment No. 2 - Close-out:

The total amount of work completed to date is $248,291.13 with previous payments in the amount
of $208,418.14; leaves a final payment due in the amount of $39,872.99 to the general contractor.

Invoice - Signed by Engineer & Contractor:
Attached is an invoice & cert signed by the engineer and the general contractor.

NJ Prevailing Wage & Affirmative Action Compliance should be on file at the clerk’s office:

2-year Maintenance Bond:

RB should prepare and submit a 2-year maintenance bond, equal to 10-percent of the final contract
amount, with a Bond Date on or near the date of completion of the punch list work. This Bond
should then be reviewed by the Solicitor before releasing the performance bond.

If you should require any additional information regarding our recommendations, please do not
hesitate to call me at (856)-340-9920.

Sincerely,

/\/ '

odore W|lkfnson PE for
Colllers Engineering & Design

Enclosures: Change Orders and Pay Report

TW/tw

cc Thomas Berryman, NJDOT Local Aid (w/enc)
Richard Barrett (w/enc)

R:\Projects\FLT\FLT-064\DOT Close Out File\Final Payment & CO\211102 final pay _ final CO fIt064.docx




Form SA-1 2/01

NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER - 1 - Final

STATE AID PROJECT

Sheet 1 of 1

Project
Municipality
County
Contractor

FY 2016 NJDOT Local Aid - Resurfacing of Hornberger Avenue - Phase 2

Township of Florence

Burlington County

Richard T. Barrett Paving Co.

In accordance with the project Supplementary Specification, the following are changes in the contract.

Location and Reason for Change (Attach additional sheets if required)
This change order reflects the reduction, supplemental, and extra item adjustments made for the actual quantity of work performed in the field compared
to the bid quantities. Also reflects and certifies the reduction to zero for fuel price adjustments. Contractor had no requisition for fuel price fluctuation;
project too small. This final change order also includes the labor equipment, material and traffic control officers to install three (3) new MUTCD
compliant Speed Tables for pedestrian crossings, as per Owner's Request.

Item No. Description uantity (+/-) Unit _ Unit Price Amount
1 HMA MILLING, VARIABLE DEPTH -20 SY $4.05 -$81.00
2 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK -135.5 Sy $7.00 -$948.50
3 SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK -30 TON $60.00 -$1,800.00
4 SUPERPAVE 9.5M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO -225 TON $90.20 -$20,295.00
5 UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED) 374 CcYy $10.00 $374.00
6 CONCRETE SIDEWALK, 4" THICK -5 SY $72.00 -$360.00
7 BEVEL CONCRETE JOINTS (CURB OR SIDEWALK) -20.00 SF $12.00 -$240.00
8 CONCRETE CURB PATCH -5 SF $20.00 -$100.00
9 6"X8"X18" CONCRETE VERTICAL CURB -20 LF $30.00 -$600.00
10 DETECTABLE WARNING SURFACE -1.5 SY $240.00 -$360.00
12 DRUMS -40 UNIT $1.00 -$40.00
15 4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP; -300 LF $0.90 -$270.00
17 ERS- INLET RETROFIT GRATE PLATE -1 UNIT $250.00 -$250.00
18 CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT -6930 LF $1.00 -$6,930.00
19 SAWING AND SEALING JOINTS IN HMA -6650 LF $1.60 -$10,640.00
20 REGULATORY AND WARNING SIGNS 299.36 SF $37.00 $11,076.32
21 FUEL PRICE ADJUSTMENT -1 LS $200.00 -$200.00
22 TRAFFIC CONTROL OFFICERS 0.545 LS $6,000.00 $3,270.00
A1 HMA MILLING, VARIABLE DEPTH -51.4 sY $4.05 -$208.17
A2 DENSE GRADED AGGREGATE BASE COURSE, 6" THICK -95.5 SY $7.00 -$668.50
A3 SUPERPAVE 19M64 HOT MIX ASPHALT BASE COURSE, 4" THICK -17 TON $60.00 -$1,020.00
A4 SUPERPAVE 9.5M64 HOT MIX ASPHALT SURFACE COURSE, 2" TO -45.08 TON $90.20 -$4,066.22
A5 UNCLASSIFIED EXCAVATION (IF AND WHERE INDICATED) 0.7 cY $10.00 $7.00
A6 CONCRETE SIDEWALK, 4" THICK 1.8 sy $72.00 $129.60
A7 BEVEL CONCRETE JOINTS (CURB OR SIDEWALK) -5 SF $12.00 -$60.00
A8 CONCRETE CURB PATCH -5 SF $20.00 -$100.00
A9 REINFORCED CONCRETE, 6" THICK 17.5 SY $78.00 $1,365.00
A10 6"X8"X18" CONCRETE VERTICAL CURB 52.4 LF $30.00 $1,572.00
A11 DETECTABLE WARNING SURFACE 1.3 SY $240.00 $312.00
A12 4" LONG LIFE EPOXY STRIPE (DOUBLE YELLOW, EACH STRIP; -316 LF $0.90 -$284.40
A13 TOPSOILING, FERTILIZING, AND HYDROSEEDING 27.2 SY $10.00 $272.00
A14 CLEANING AND SEALING JOINTS IN CONCRETE PAVEMENT -2920 LF $1.00 -$2,920.00
A15 SAWING AND SEALING JOINTS IN HMA -2813 LF $1.60 -$4,500.80
A16 15 INCH REINFORCED CONCRETE PIPE -42 LF $150.00 -$6,300.00
S-23 MILLING (SPEED TABLES) 240 SY $26.00 $6,240.00
S-24 BASE COURSE, 25M64 (SPEED TABLES) 7.92 TONS $185.00 $1,465.20
S-25 SURFACE COURSE, 9.5M64 (SPEED TABLES) 30 TONS $240.00 $7,200.00
S-26 STRIPING (SPEED TABLES) 3 UN $990.00 $2,970.00
s-27 12" DUCTILE IRON CULVERT PIPE, COMPLETE 40 LF $214.39 $8,575.60
S-28 RELOCATE EXISTING SIGNS 2 UN $50.00 $100.00
Amount of Original Contract $ 266,605.00 Extra $ 15,107.92
Adjusted amount Based on Supplemental $ 26,550.60
Change Order No. 1..... $ 248,291.13 Reduction $ (59,972.59)
Total Change for $ (18,313.87)
% Change ontrgct
Tfcreasg or (-) / -6.87 %
ﬁ // /// /f//yZ /1 Approved:
(Engineer) Date) (District Manager) (Date)
(Bureau of Local Aid)
(Presiding Officer) (Date)

(Contractor) (Date)



Colliers Engineering Design

Final Pay Cert No. 2.
PAYMENT CERTIFICATION FORM

OWNER'S Project No.: Engineer's Project No.: FLT-064

Project: NJDOT FY2016 Municipal Aid Program Roadway Improvements
to Hornberger Avenue - Phase Il

Contractor Richard Barrett
Contract For $266,605.00 Contract Date 8/1/2017
Application Date 11/1/2021 Application Amount $39,872.99
For Period Ending 10/1/2021
To:
Township of Florence
Owner
From:
Colliers Engineering & Design
Engineer

Attached hereto is the Tabulation Form for Payment Request for the above project indicating the payments
recommended to date along with anv change orders approved by the Owner:

Dated: 11/1/2021 By: P /) / / .
K\‘)/_/ ~ (/ 1[% N\

Theodore Wilkinson, PE, Colliers Engineering & Design

STATEMENT OF WORK
Original Contract Price  $266,605.00 Work to Date $248,291.13
Net Change Order $18,313.87 Amount Retained (0%) $0.00
Current Contract Price  $248,291.13 Subtotal $248,291.13
Work to be Done $0.00 Previous Payments Recommendes $208,418.14
Amount Due This Period $39,872.99

NSPE-ACEC 1910-8-C (1978 Edition)

1978, National Society of Professional Engineers



RICHARD T. BARRETT

BLACK
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400 Prospect Street
Trenton, NJ 08618-2630
Phone: (609) 882-2236 Fax: (609) 396-0572
www.rtbarrettpaving.com

PAVING COMPANY, INC.

BLACK TOP
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ROADS

EXCAVATING

GRADING

SEAL COATING

October 25, 2021

Township of Florence

711 Broad Street
Florence, NJ 08518

Invoice #3 Hornberger I1. — Total Quantity to Date

Item 1
Item 2
Item 3
Item 4
[tem 5
Item 6
Item 7
Item 8
[tem 9

Item 10
Item 11
[tem 12
Item 13
Item 14

Item 15

Item 16
Item 17
Item 18
Item 19
Item 20
Item 21
[tem 22

HMA Milling 5080 sy.
DGA Base Course @ 6” 284.50 sy.
Superpave 19M64 @ 4” 70 tons

Superpave 9.5M64 @ 2-2.5” 550 tons

Unclassified Excavation 47.40 cy.
Concrete Sidewalk @ 47 445 sy.
Bevel Concrete Joints 0
Concrete Curb Patch 0

6”x 8”x 18” Concrete

Vertical Curb 380 Lf.

Detectable Warning Surface 13.50 sy.
Construction Signs 200 st.
Drums 0

Breakaway Barricade 10 units
24” Long Life Epoxy
Stripe White 225 Lf.

4” Long Life Epoxy Double

Yellow, Each Stripe White, Blue 2800 Lf.

Topsoiling, Fertilizing 425 sy.
ERS-Inlet Retrofit Grate 0
Cleaning and Sealing Joints 2070 Lf.
Sawing and Sealing Joints 2350 Lf.
Regulatory & Warning Signs 349.36 sf.
Fuel Price Adjustment

Tratfic Control Officers

Re: ‘_Ij_i’ggl — Invoice #3
Hornberger I1

@$  4.05/sy.
@$ 7.00/sy.
@ $ 60.00/tn.
90.20/tn.

it

72.00/sy.
12.00/sf.
20.00/sf.

R BB BB

30.00/Lft.
240.00/sy.
@% 5.00/sf.

@@@ PEe®E®
6966

@
@

@$% 8.10/sy.

it

G

@$  .90/Lf.

@$ 10.00/sy.

@ $250.00/un.
@% 1.00/Lf.
@$% 1.60/Lf.

@$ 37.00/sf.

L.S.

1
A /7/?/ d

—-MA 2016

10.00/cy.

$ 1.00/un.
$ 10.00/un.

$ 20,574.00

$
$

1,991.50
4,200.00

$ 49,610.00

$

474.00

$ 32,040.00

$
$

hH BB LB

L=

el R R R R -

0.00
0.00

11,400.00
3,240.00
1,000.00

0.00
100.00

1,822.50

2,520.00
4,250.00
0.00
2,070.00
3,760.00
12,926.32
0.00
9,270.00



RICHARD T. BARRETT
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PAVING COMPANY, INC.

400 Prospect Street
Trenton, NJ 08618-2630
Phone: (609) 882-2236 Fax: (609) 396-0572
www.rtbharrettpaving.com

BLACK TOP
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ROAD OILS

TRAP ROCK

GRAVEL
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GAS STATIONS

ROADS

EXCAVATING

GRADING
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Township of Florence

Item Al
Item A2
Item A3
Item A4
Item A5
Item A6
Item A7
Item A8
Item A9
Item A10

Item A1l
Item A12

Item A13
Item A14
Item A15
Item Al6
Item A17
[tem S-23
Item S-24
Item S-25
Item S-26
Item S-27
Item S-28

/
(8

October 25, 2021

Page Two
HMA Milling 1998.60sy. @$ 4.05/sy. $ 8,094.33
DGA Base Course (@ 6” 24.50 sy. @$ 7.00/sy. $ 171.50
Superpave 19M64 @ 47 13.00 tons @$ 60.00/tn. $  780.00
Superpave 9.5M64 @ 2-2.5” 254.92tons @ $ 90.20/tn.  $ 22,993.78
Unclassified Excavation 5.70 cy. @$ 10.00/cy. $ 57.00
Concrete Sidewalk @ 4” 151.80 sy. @?$% 72.00/sy. $ 10,929.60
Bevel Concrete Joints 0 @§ 12.00/sf. $ 0.00
Concrete Curb Patch 0 @$ 20.00/sf. $ 0.00
Reinforced Concrete @ 6”  22.50 @$ 78.00/sy. $ 1,755.00
6”x 8”x 18” Concrete
Vertical Curb 17240Lf.  @$ 30.00/Lf. $ 5,172.00
Detectable Warning Surface 6.30 sy. @ $240.00/sy. $ 1,512.00
4” Long Life Epoxy Double
Yellow, Each Stripe, White, Blue 684.00 Lf. @ $ .90/Lf. § 615.60
Topsoiling, Fertilizing 177.20 sy. @$ 10.00/sy. $ 1,772.00
Cleaning and Sealing Joints 680 Lf, @$% 1.00/Lf. $  680.00
Sawing and Sealing Joints 787 Lf. @$ 1.60/Lf. $ 1,259.20
15” Reinforced Concrete Pipe 0 @ $150.00/Lf.  $ 0.00
Manhole 4” Diameter 1 unit @ $4700.00/un. $ 4,700.00
Milling (Speed Tables) 240 sy. @§ 26.00/sy. $ 6,240.00
Base Course 25M64 7.92 tons @ $185.00/tn.  $ 1,465.20
Surface Course 9.5M64 30 tons @ $240.00/tn.  $ 7,200.00
Striping 3 units @ $990.00/un.  $ 2,970.00
12 Ductile Iron Culvert Pipe 40 Lf. @ $214.39/Lf. § 8,575.60
Relocate Existing Signs 2 units @$% 50.00/un. $  100.00
Sub-Total: $248,291.13
Less Retainer $ 0.00
Less Previous Paid: $208,418.14
F inal Payment Due: $39,872.99 {
, mecerely, Rick Barrett 11
~ / RICHARD T. BARRETT PAVING COMPANY, INC. ///!



